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We are 20 weeks, 140 days, or 3,360 hours (give or take) into the Patient Centered Renovation. In just a few days, we’ll hit 
the one year mark of the check presentation from the David J Nutt, Jr Trust. Reflecting on the last decade of operations, I 
think it is fair to say that our stars seemed to have aligned just right!   
 
The affiliation with Salina Regional,  strong boards of directors, the support of our friends and donors, a stellar staff of pro-
viders, needed technology at our fingertips and best of all, a staff of knowledgeable, kind and patient caregivers and dedi-
cated leaders, we feel prepared to roll with the punches that the ever-changing challenges in the world of healthcare.   
   
In just a few weeks, we will enter the City’s Sesquicentennial year, 2019! Nineteen hundred and forty-four was the year a 
group of civic leaders sought to build a new “modern” hospital. It was the year of incorporation for the Lindsborg Commu-
nity Hospital Association. Also in the Sesquicentennial year, the same but different hospital will complete construction and 
renovation at the same location, and begin the next chapter.  Exciting times  ahead!    Thanks for joining us again for Con-
struction News and Views.
 

Question:  Is the construction on schedule or behind schedule?  

Answer: Neither, really!  Truth is, Phase I will be wrapping up pretty much on schedule the end 

of October.  The “punch list”—that list that the owner hands over to the builder as things that 

are missing or don’t look just right—will be addressed on a walk-through on October 24th. The 

Fire Marshal’s 100% review of new and remodeled spaces is scheduled for the 25th.  Staff    

people relocating to temporary spaces will likely take place the final week of the month.  So 

why aren’t we on schedule?  Because the Field Superintendent and his crew have “bumped 

up”  projects from Phase 2 have been completed, in order to provide better efficiencies for 

patients, staff and construction workers—often having more workers here to get the job done 

more quickly!     PS:  The Sunflowers have been successfully relocated in the new X-ray suite!!! 

If you have questions about the renovation, addition or a hospital-related issue, email bettyn@lindsborghospital.org and Builder 

Bobquist will try and answer it in a future issue. 

Did you know you can see construction in progress?  Just stop by the Clinic and get your flu shot!  No need to be an     

established patient at the Family Health Care Clinic, just drop in, Monday-Friday from 8:30-11:30  and 1:30 -4:15.       

Available for children 6 months and older and adults. No appointment needed.  Come see the Flu Fighters! 



 What will be happening in 

the next 30 days?                                                                    

► Around 15 staff members 

from the clinic and hospital will 

relocate to temporary offices 

► Doors, hardware, millwork will 

be installed in the new clinic space and urgent care, making the 

space ready for displaced workers to office 

► Fire Marshal will have completed the 100% survey of the 

new space 

►Nurse Managers and IT will move to their new offices in the 

former X-ray space 

►Changes to prepare for:  sometime on or following October 

24, the public use computer in the hospital lobby will be re-

moved. This is to make room for the demolition and temporary 

walls as Phase 2 officially begins sometime around Nov. 1.  We 

apologize for the inconvenience.  

►Temporary entries will be ready for the clinic and hospital 

  

    What’s next? 

 Featured project 

The first photo may well look familiar to you—those are data and computer cables...but things are changing! Those guys in the 

neon yellow shirts are from Smart Cable. All week they have pulled an estimated 40,000 feet, or eight miles of cable throughout 

the hospital, clinic and former pharmacy, and just look at their work!  The third picture shows the cable in  4” (est.) conduit; the 

final image shows the cable ready to...well, do what computer cables do.  That is a mini-split combination air conditioner/heater 

above the cables. It will keep things at a perfect temperature.  Pretty cool.  

When this project is complete, the critical equipment that enables computers to work will no longer be scattered throughout the 

hospital, but will be centrally located in a temperature controlled, secure environment, accessible only to limited staff.  
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Clinic employees checking out 
the new clinic space. Exam 
rooms are on the left; straight 
ahead is a temporary door 
which will serve as the entry 
into the clinic during Phase 2. 

Former pharmacy space evolving into 
urgent care. Walking in the front 
door, a procedure room and exams 
rooms are on the left. The nurses’ 
station will be on the right. The door 
surrounded by the insulation of the 
right will enter into to the new lobby. 
The door opening straight ahead will 
be where patients are triaged. 

  video tour available on our FB page!      
       (available 10/6) 


